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ARCHITECTS & PRESERVATION PLANNERS

MEETING NUMBER 26 MINUTES

Project: Gloucester City Hall Exterior Restoration
Gloucester, MA

Date of Meeting: October 9, 2012

Attendees: Maggie Rosa, J.J. Bell, Bill Sanborn, Steve Dexter, Deb Laurie — City Hall
Restoration Commission

David Campbell - Campbell Construction Group
Doug Manley - MK&A

Distribution: Restoration Commission, Campbell Construction

Meeting Summar

Respons

Item | Date Subject ibility

Old Business

13.3 | 4/2/12 Update on CDBG grant application

¢ Commission had applied for grant funding for auto door
operators and toilet room renovations that are required for
MAAB compliance.

* The scheduled date for announcements is April 6.

4/23/12 | Grants were awarded through CDGB for rest room renovations
($26,000) and for auto door operators ($19,000). MHC needs to
be brought up to date on the proposed additional work, for their
review.

6/18/12 | Update: Information package was sent to MHC for their review
on 6/14. Funds will be available as of 7/1/12. Bidding package
will be the responsibility of DPW / Purchasing.

7/16/12 | Update: MK&A received a letter of review from MHC
approving the proposed MAAB work. The Commission will
schedule a meeting with Jim Hafey to discuss schedule for
proceeding with the MAAB work.

7/30/12 | Update: The Commission will schedule a meeting on 8/6/12 to
review status with Jim Hafey.
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8/13/12 | Update: Deb Laurie reported that CDGB funds should be used by
July 1,2013. Commission will approach Jim Duggan to see if
there is support to apply for additional funds for MAAB work.
Jim Hafey reported that work on MAAB items can’t begin until
his forces are freed up after Labor Day.

8/27/12 | Update: Commission will follow up to see if Mike Hale has had
a discussion with Jim Duggan re: funding of the MAAB work.

9/10/12 | Update: DPW has started doing some of the MAAB items, and
will continue work.

10/09/12 | Update: Work has been progressing on thresholds; carpentry
work of revisions to the transaction counter, and hardware
will be done soon. Deb Laurie and Jim Hafey will get
together on the purchase order process involved for Jim to
access the CDGB funds for toilet rooms, auto operators, etc.

13.8 | 4/2/12 Clock faces, weathervane

¢ Campbell has the replacement clock faces in hand, and will
install them when staging is up.

¢ Campbell recommended that the best way to repair the
weathervane would be as a separate project, lifting the
craftsman to the weathervane via a crane. Estimate for this
work is about $3500. Commission will look into funding
and procurement options.

4/23/12 | Update: M.Rosa researched and found that the weathervane
repair work can be procured via “sound business practice” since
the estimated cost is less than $5000. Funding for this work will
be through City Hall Restoration Funds, and not CPA funds.
Commission would like to contract separately with Campbell
Construction for the work. D. Campbell will try to coordinate
the repair at a time when there will be a crane on site to lift other
materials.

6/18/12 | Update: No time frame is definitely scheduled yet, but
Campbell may have a crane on site to lift roof cresting to the
ventilators. Bill Sanborn cautioned that crane use will have to
be carefully budgeted and monitored, as some of its time will be
for phase 1 work, some for phase 2 work, and some for
additional separate contract work.

7/2/12 Campbell will investigate the cost of the upcharge for the use of
a crane capable of reaching the weathervane, versus the cost for
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a smaller crane that they would use for installing roof cresting at
ventilators, and lifting clock faces. In the meantime, Craig
Herrmann will inquire about possible use of the crane currently
employed at the Gorton’s site.

7/16/12 | Update: Craig has gotten agreement from the contractor at
Gorton’s to have their crane available for the weathervane repair,
when Gorton’s work is done (hopefully in September).

Campbell will do the weathervane repair. Commission will
work to provide promotion and recognition of Gorton’s and their
contractor.

7/30/12 | Update: Ventilator cresting will be back from the galvanizer in a
couple of weeks, and Campbell will schedule replacement of
clock faces at the same time that cresting is installed.

9/10/12 | Update: Campbell intends to reglaze all 4 sash from the cupola
level, and new glass has been installed at clock faces. Electric
Time Company will come to the site to re-install the hands, and
provide a piece at the hand shafts to prevent future breakage.

Weathervane: Commission will ask David Stotzer to try to
photograph the weathervane in its current condition.
Commission will reach out to the original fabricator of the
weathervane, to see if there are ideas for its repair. Goal is to
have as much planning in place as possible prior to the repair
day, when the crane will be onsite.

9/24/12 | Update: The replacement clock faces are installed, and Campbell
Campbell is coordinating with Electric Time to get a bushing for
the hand shaft penetration.

Update: current plan for the weathervane is to bring it to the
ground via the Gorton’s crane. Campbell Construction will
conduct repairs and then it will be reinstalled, all during one day.
Date not yet established.

10/09/12 | Update: waiting to confirm the date when the Gorton’s
crane will be available for the weathervane repair.

19.2 | 7/2/12 South Flagpole

Campbell’s installation of a flag at the south staging has been
noticed from the harbor, and it illustrates what nice features the
flagpole and balustrade were on the original building. MK&A
will look at resurrecting their earlier sketches of the flagpole and
balustrade, and Campbell will give some budget pricing, as these
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features may be interesting as stand alone donations to the
building. A short window of opportunity exists, as there is
currently good access available to the work.

7/16/12 | Update: Campbell will look into pricing. Commission stressed
that this work would only be done if funded separately, and not
with any contingency funds.

Update: Campbell provided pricing. $70,244 for flagpole and
7/30/12 | balustrade. Flagpole only would cost about $12,000.
Commission will look into finding a separate funding source for
flagpole.

8/27/12 | MKA is working on details for attachment, and has been talking
to a supplier, with the goal to identifying an accurate cost for the
flagpole and its installation.

9/10/12 | Update: MKA has identified a supplier, and gotten a quote for
flag and pole only. MKA will continue to define scope of hatch
work, lighting, and pole attachment, so that Campbell can provide
complete pricing.

9/24/12 | Update: MKA provided detail sketches of the required structural
reinforcement to the building. Campbell will provide an updated
cost proposal.

MKA has a proposal for $1750 for lighting design, and an
estimate of $5000 for lighting fixture cost from Ripman Lighting
Design. Commission will review and advise re lighting design

10/09/12 | Update: Campbell has proposed that flagpole, structural

reinforcement, and installation will cost $18,618. J.J. Bell will
inquire whether addition funds can be raised. If so, this work
would be done as a change order to the current contract, but | Commis

funded from a different source. City Council would need to -sion
vote acceptance of the gift. Campbell will look at the Camp-
possibility of extending the rental of staging on the South bell

elevation. MKA will talk with Delande Lighting about fixture | MKA
options, as lighting is not included in the Campbell proposal.

21.5 | 7/30/12 | Surplus Slate
Campbell will turn over some salvage slate for attic storage Camp-
for future repairs. bell

224 | 8/13/12 | Pointing of Sandstone Band Course

MKA recommends pointing of the head joints of the projecting
sandstone band course, while staging is in place, if funding will
allow. Commission asked MKA to prepare a cost proposal
request for this work.
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10/09/12

Update: Campbell will provide a cost proposal. MKA to review
a temporary repair to address displacement cracks at Auditorium
window heads.

Update: Commission voted to approve a change order for
$27,084.00 for pointing head joints in the sandstone band
course

Camp-
bell

253

9/24/12

10/09/12

Final tune-up of bell and clock
The Commission will arrange to have a final tune-up of the clock
and bell at the end of the project.

Update: clock hands are all reinstalled, and this tune-up can
be scheduled at any time now

Commis
-sion

NEW BUSINESS

26.1

10/09/12

Progress Report

Staging is being dismantled from the tower and ventilator
structures. Roof areas that are now accessible will be
repaired. Staging will stay in place up to the eave line, so that
the gutter covers, snowrail, and band course work can be
done. Work is progressing on the portico repairs. Window
sash restoration is in progress at the WW Woodworks shop.
Storm windows are ordered.

26.2

10/09/12

Approval of Invoices
Commission voted to approve the most recent invoice from
MK&A.

263

10/09/12

Site Visit from Town of Essex

A group from the Town of Essex, who is looking at restoring
the Essex Town Hall, will tour the City Hall project with
Campbell on 10/10.

264

10/09/12

Revised Chimney Repair Details

The Commission voted to approve a change order for $6,660
for repairs to rotted and cracked truss and joists at the
chimney, and for additional rebuild required to reinforce the
portion of chimney above the roof.
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26.5 | 10/09/12 | Additional Scope to be Funded from Contingency
MKA will provide a summary of project costs-to-date and
recommend a use for the balance of the unspent contingency MKA

25.6 | 10/09/12 | Next Meeting
The next meeting will be held at 10:00 a.m. on Monday, October
22,2012.

Please review minutes. These minutes are accepted as accurate and complete unless corrections
and/or additions are received within 72 hours of issue.
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